
ID Task Name Due Date
NPP Org: ATMS 3/15/04

NPP Giver POC: Krimchansky 3/15/04
28 Deliver NPP Sensors initial  training classes definition (ATMS) 1/15/05

29 Deliver NPP Sensors Final training classes definition (ATMS) 4/15/05

30 Deliver NPP Sensors Final training materials (ATMS) 10/31/05

31 Conduct ATMS Training 10/31/05

32 Deliver ATMS SDR Algorithms 3/15/04

33 Deliver ATMS SDR Algorithm Enhancements 6/15/04

34 Deliver ATMS SDR S/W Documents 9/15/04

35 Deliver ATMS EDU Sensor Design Update from NASA  (CDRL 11) 9/30/04

36 Deliver ATMS FM1 Sensor Design Update from NASA (CDRL 17) 12/31/04

37 Deliver ATMS EDU Calibration Log Book (CDRL 42) 10/31/04

38 Deliver ATMS PFM Calibration Log Book (CDRL 42) 2/14/05

39 Deliver ATMS EDU Command List and Description (CDRL 48) 10/31/04

40 Deliver ATMS PFM Command List and Description (CDRL 48) 2/14/05

41 Deliver ATMS EDU Engineering Telemetry Description (CDRL 50) 10/31/04

42 Deliver ATMS PFM Engineering Telemetry Description (CDRL 50) 2/14/05

43 Deliver ATMS EDU O&M Manuals (CDRL 51) 10/31/04

44 Deliver ATMS PFM O&M Manuals (CDRL 51) 2/14/05

45 Deliver ATMS EDU Operations In-Flight Cal Procedure (CDRL 53) 10/31/04

46 Deliver ATMS PFM Operations In-Flight Cal Procedure (CDRL 53) 2/14/05

NPP Org: LSS 2/11/05

NPP Giver POC: Jones 2/11/05
47 Deliver NPP Prelim Launch Vehicle ICD (NASA) 2/11/05

48 Deliver NPP Final Launch Countdown Scripts (T minus and L minu 5/1/06

49 Deliver Final NPP Launch Vehicle ICD (NASA) 10/3/06

NPP Org: NASA SN 4/30/04

NPP Giver POC: Meyers 4/30/04
50 Deliver Draft Network Requirements Document (NRD) 4/30/04

51 Deliver Project Service Level Agreement (PSLA) 12/21/04

52 Deliver Final Network Requirements Document (NRD) 3/22/05

NPP Org: NP-FO 5/17/04

NPP Giver POC: Smith 5/17/04

53 Deliver S/C ROP Tracking Matrix - Drop 1 5/17/04

54 Deliver S/C Script Tracking Matrix - Drop 1 6/15/04

55 Deliver S/C ROP Tracking Matrix - Drop 2 8/16/04

56 Deliver S/C Script Tracking Matrix - Drop 2 9/15/04

57 Deliver S/C ROP Tracking Matrix - Drop 3 1/15/05

58 Deliver S/C Script Tracking Matrix - Drop 3 1/15/05

59 Deliver Incremental Drop #1 - S/C ROPs/Scripts -  (EPDS, Comm & 2/15/05

1/15 Initial Training Def.

4/15 Final Training Def.

10/31 Final Training Mat.

10/31 ATMS Training

SDR Alg.

6/15 SDR Alg. Enh.

9/15 SDR S/W Doc.

9/30 EDU Des. UD (CDRL 11)

12/31 FM1 Des. UD (CDRL 17)

10/31 EDU Cal Log Book (CDRL 42)

2/14 PFM Cal Log Book (CDRL 42)

10/31 EDU Cmnd List and Descr. (CDRL 48)

2/14 PFM Cmnd List and Descr. (CDRL 48)

10/31 EDU Eng. Tel. Descr. (CDRL 50)

2/14 PFM Eng. Tel. Descr. (CDRL 50)

10/31 EDU O&M Man. (CDRL 51)

2/14 PFM O&M Man. (CDRL 51)

10/31 EDU Ops In-Flight Cal Procs (CDRL 53)

2/14 PFM Ops In-Flight Cal Procs (CDRL 53)

2/11 LV ICD (Prelim)

5/1 Final Lnch Cntdwn Scripts

LV ICD (Final) 10/3

30 NRD (Draft)

12/21 PSLA

3/22 NRD (Final)

/17 S/C ROP Matrix - Drop 1

6/15 S/C Script Matrix - Drop 1

8/16 S/C ROP Matrix - Drop 2

9/15 S/C Script Matrix - Drop 2

1/15 Sat. ROP Matrix - Drop 3

1/15 Sat. Script Matrix - Drop 3

2/15 S/C ROPs/Scripts - Drop 1
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ID Task Name Due Date
60 Deliver Incremental Drop #2 - S/C ROPs/Scripts - Incr. Drop 2 (C&D 5/10/05

61 Deliver Incremental Drop #3 - S/C ROPs/Scripts - Incr. Drop 3 (ADC 7/18/05

62 Deliver S/C I&T Display Pages 2/15/05

63 Deliver Sensors I&T Display Pages 12/1/05

64 Deliver Prelim ORT Plan 2/3/06

65 Deliver Final ORT Plan 6/7/06

66 *** Final Orbit Analysis & Planning *** 6/14/06

NPP Org: NP-GO 7/19/05

NPP Giver POC: Smith 7/19/05
67 Deliver Initial Satellite  Integrated Acitivation Plan 7/19/05

68 Deliver Final Satellite Integrated Acitivation Plan 9/15/06

NPP Org: S/C 3/22/04

NPP Giver POC: Anselm 3/22/04
69 Deliver NPP S/C C&T Simulator Delivery 2 3/22/04

70 Deliver NPP S/C C&T Simulator Delivery 2.1 6/30/04

71 Deliver Couple Loads Analysis (Interim) 7/30/04

72 Deliver I&T Utilities & Procs 8/2/04

73 Deliver NPP S/C C&T Simulator Delivery 3 (incl. Table Displays) 9/30/04

74 Deliver NPP S/C Simulator Hardware Delivery 12/30/04

75 Deliver Spacecraft Simulator - C3S ICD Information 7/19/05

76 Deliver NPP Factory Anomaly Files / Initial Compilation 10/31/05

77 Conduct S/C Training 10/31/05

78 Deliver NPP Launch Vehicle Documentation (LVD) (DID 4) 4/29/05

79 Deliver NPP S-band Data Format ICD Draft (DID 5) 4/12/04

80 Deliver Final NPP S-band Data Format ICD (DID 5) 6/1/04

81 Deliver NPP X-band Data Format ICD Draft (DID 5) 4/12/04

82 Deliver Final NPP X-band Data Format ICD (DID 5) 6/1/04

83 Deliver Final NPP Satellite-C3S Interface Control Doc. (SC-C3S IC 7/19/05

84 Deliver NPP Satellite-Space Network Interface Control Doc. (SC-SN 7/19/05

85 Deliver S/C & Sat. Integration & Test  Plan ( incl. Align. pln) (DID 7) 2/14/05

86 Deliver Final Spacecraft and Satellite I&T procedures (DID 7A) 1/15/06

87 Deliver Final Satellite Operations Description Manual (SODM) (DID 7/19/05

88 Deliver NPP Telemetry and Command Handbook: Drop 1 (DID 9) 3/22/04

89 Deliver NPP T&C Handbook: Drop 2 (DID 9)  **Incl. in S/C db 2.1** 6/30/04

90 Deliver NPP T&C Handbook: Drop 3 (DID 9)  **Incl. In S/C db 3** 9/15/04

91 Deliver NPP Telemetry and Command Handbook: Drop 4 (DID 9) 12/15/04

92 Deliver Final NPP Telemetry and Command Handbook (DID 9) 7/19/05

93 Deliver Final S/C Flight Activation Operations Plan (DID 10) 7/19/05

94 Deliver Launch Site Ops and Test Plan (DID 11) 10/1/05

95 Deliver Prelim. Launch Site Ops and Test Procedures (DID 12) 12/15/05

5/10 S/C ROPs/Scripts - Drop 2

7/18 S/C ROPs/Scripts - Drop 3

2/15 S/C I&T Display Pgs.

12/1 Sensors I&T Display Pgs.

2/3 ORT Plan (Prelim)

6/7 ORT Plan (Final)

6/14 Orbit Analysis & Plng. (TBR)

7/19 Integ. Activ. Plan (Initial)

9/15 Integ. Activ. Plan (Final)

C&T Sim Del. 2

6/30 C&T Sim Del. 2.1

7/30 Couple Loads Analysis (Interim)

8/2 I&T Utiities & Procs

9/30 C&T Sim Del. 3

12/30 S/C Sim

7/19 SC Sim-C3S Info

10/31 Initial Fact. Anom. Files

10/31 S/C Training

4/29 LVD (DID 4)

S-Band Draft ICD (DID5)

6/1 S-Band Final ICD (DID5)

X-Band Draft ICD (DID5)

6/1 X-Band Final ICD (DID5)

7/19 SC-C3S ICD (DID5)

7/19 SC-SN ICD (DID6)

2/14 Alignmnt Plan (DID7)

1/15 SC/Sat. I&T Procs (DID7A)

7/19 SODM (DID8)

T&C Hnbk Drop 1 (DID9)

6/30 Drop 2:   included in S/C db 2.1

9/15 Drop 3:   included in S/C db 3

12/15 T&C Hnbk Drop 4 (DID9)

7/19 T&C Hnbk - Final (DID9)

7/19 S/C FAOP (DID10)

10/1 Lnch Site Ops & Tst Pln (DID11)

12/15 Lnch Site Ops & Tst Procs (Prelim) (DID12)
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ID Task Name Due Date
96 Deliver Final Launch Site Ops and Test Procedures (DID 12) 4/30/06

97 Deliver NPP Transport and Handling Proc (DID 14) 12/15/05

98 Deliver Sat. Contamination / Cleanliness Control Plan (DID 18) 10/31/04

99 Deliver Satellite Acceptance Review Package (DID 32) 1/15/07

100 Deliver NPP High Rate Data (HRD) ICD (DID 40) 7/19/05

101 Deliver NPP Mission Data Format Control Book (MDFCB): Drop 1 ( 3/22/04

102 Deliver NPP Mission Data Format Control Book (MDFCB): Drop 2 ( 6/15/04

103 Deliver NPP Mission Data Format Control Book (MDFCB): Drop 3 ( 9/15/04

104 Deliver NPP Mission Data Format Control Book (MDFCB): Drop 4 ( 12/15/04

105 Deliver Final NPP Mission Data Format Control Book (MDFCB) (DI 7/19/05

106 Deliver Final NPP Spacecraft Simulator - C3S ICD (FVS) (Input fro 7/19/05

107 Deliver NPP S/C Database Update (BALL): Drop 2 (DID 43) 3/22/04

108 Deliver NPP S/C Database Update (BALL): Drop 2.1 (DID 43) 6/30/04

109 Deliver NPP S/C Database Update (BALL): Drop 3 (DID 43) 9/30/04

110 Deliver NPP S/C Database Update (BALL): Drop 4 (DID 43) 3/15/05

111 Deliver NPP S/C Database Update (BALL): Drop 5 (DID 43) 9/15/05

112 Deliver NPP S/C Database Update (BALL): Drop 6 (DID 43) 3/15/06

113 Deliver NPP S/C Database Update (BALL): Drop 7 (DID 43) 9/15/06

114 Deliver NPP S/C Database Update (BALL): Post Launch (DID 43) 12/30/06

115 Deliver NPP S/C C&T Simulator Ops Manual Delivery 2 (DID 44) 3/22/04

116 Deliver NPP S/C C&T Simulator Ops Manual Delivery 3 (DID 44) 9/15/04

117 Deliver Spacecraft Simulator Operations Manual (BALL) (DID 45) 12/15/04

118 Deliver OMPS SIIS Ops Manual (DID 46) 8/16/04

119 Deliver CrIS SIIS Ops Manual (DID 46) 11/1/04

120 Deliver VIIRS SIIS Ops Manual (DID 46) 3/25/05

121 Deliver Final Flight Operations Training Package (DID 47) 1/31/06

NPP Org: SDS 10/14/04

NPP Giver POC: Schweiss 10/14/04
122 Deliver any links for informal testing with SDS 10/14/04

NPP Org: SI&T 4/2/04

NPP Giver POC: Smith 4/2/04
123 Deliver NCT 1 Test Plan 4/2/04

124 Deliver NCT 2A Test Plan 8/20/04

125 Deliver NCT 2B Test Plan 1/5/05

126 Deliver ICT Test Plans 5/22/05

127 Deliver FTT Test Plans 8/2/05

128 Deliver NCT 3 Test Plan 8/19/05

129 Deliver NCT 4 Test Plan 12/1/05

130 Deliver SPT Test Plan 3/1/06

4/30 Lnch Site Ops & Tst Procs (Final) (DID12)

12/15 Trnspt Handl. Procs (DID14)

10/31 Sat. Contam. Ctrl Plan (DID18)

Sat. Accpt Rev. Pkg (DID32) 1/15

7/19 HRD ICD Final (DID40)

MDFCB Drop 1 (DID41)

6/15 MDFCB Drop 2 (DID41)

9/15 MDFCB Drop 3 (DID41)

12/15 MDFCB Drop 4 (DID41)

7/19 MDFCB Final (DID41)

7/19 SC Sim-C3S ICD (FVS/Input) (DID42)

S/C db Updt 2 (DID43)

6/30 S/C db Updt 2.1 (DID43)

9/30 S/C db Updt 3 (DID43)

3/15 S/C db Updt 4 (DID43)

9/15 S/C db Updt 5 (DID43)

3/15 S/C db Updt 6 (DID 43)

9/15 S/C db Updt 7 (DID43)

S/C db Updt Post-Lnch (DID43) 12/30

C&T Sim Ops Man Del. 2 (DID44)

9/15 C&T Sim Ops Man Del. 3 (DID44)

12/15 SC Sim Ops Man (DID45)

8/16 OMPS SIIS Ops Man (DID46)

11/1 CrIS SIIS Ops Man (DID46)

3/25 VIIRS SIIS Ops Man (DID46)

1/31 FO Trng Pkg (DID47)

10/14 SDS Links for Testing

NCT1 Test Plan

8/20 NCT2A Test Plan

1/5 NCT2B Test Plan

5/22 ICT Test Plans

8/2 FTT Test Plans

8/19 NCT3 Test Plan

12/1 NCT4 Test Plan

3/1 SPT Test Plan
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